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“Restore our Roads”
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Overview
Phase I
Memorial Parkway 
service roads, new 
parkway overpass bridge 
with intersection and 
new railroad bridge on 
Martin Road with 
completion by 
December 1, 2017 
(September 1, 2017 for 
maximum incentive)

Phase II
Mainline and overpasses 
at Byrd Springs Road and 
Logan Drive/Lily Flagg 
Road with completion 
by June 1, 2019 (March 
1, 2019 for maximum 
incentive)  



What’s the status?

•As of mid-August, project was about 35 percent 
complete at about 20 percent of time

•Phase II work will begin before Phase I complete

•Based on progress thus far, currently anticipating 
completion by maximum incentive deadlines
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What to expect
Paving on Martin Road bridge approaches (complete)

Traffic switched to completed south portion of Martin Road 
bridge (Aug. 15)

Removal of old Martin Road bridge (Began Aug. 21, continuing 
each night Sundays through Thursdays with lane reductions on 
Memorial Parkway 9 p.m. to 5 a.m.)

Paving on northbound Memorial Parkway service road 
(complete)

Paving on southbound Memorial Parkway service road (near 
complete)



What to expect, continued

Traffic switched to service roads (anticipated Aug. 31)

• Left turns from service roads to Logan Drive and Lily Flagg Road 
functioning

• All median crossovers closed; U-turns can be made at Golf Road, Byrd 
Spring Road, Logan Drive/Lily Flagg Road and Whitesburg Drive

Southbound ramp from Martin Road (anticipated late September)

Begin construction of Phase II overpasses (anticipated this year)

• No impact on Phase I traffic expected



Martin Road bridge

Now In the future



*Photo taken 
prior to 
completion of 
eastbound 
(south) portion 
of new Martin 
Road bridge 



Elevated, 
signalized 
service road 
intersection

Additional 
eastbound and 
westbound lanes

Mainline 
travels under 
Martin Road 
bridge

Additional 
movements 
available for 
traffic in
all directions



Benaroya

Connector



• Adding right 
in/right out 
connection 
from Martin 
Road to 
Boulevard 
South

• Construction 
started today 
and will be 
complete in 
mid-October



Contact

Seth Burkett

Public Information Specialist 

256-505-4964

burketts@dot.state.al.us


